
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2020

ESTIMATE SUMMARY 10:59:41

CONTID: C23017         ESTIMATE NO: 0003 PROG 2005

PCN: 23017-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: NHPP0253-273                  

I-25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,598,512.70 PARTICIPATING $ $ 1,083,375.98

AWARD PROJECT AMT: 16,685,952.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,750.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.02

WORK DAYS

WORK DAYS

26.55%

12,926,986.07

1,083,375.98

1,083,375.98

1,044,625.33

$

$

$

$

4,671,526.63

0.00

4,671,526.63

0.00

4,671,526.63

-104,538.71

0.00

4,566,987.92

0.00

AMOUNT DUE 4,566,987.92 1,044,625.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,044,625.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 329

ORIG TIME ALLOW: 329

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/30/2019

09/30/2019

12/21/2019

08/05/2019

08/29/2019

09/18/2019

09/30/2019
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,003.811.000

0.00

1.000

L S 

40,003.81000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

4,497.67000

0015 Removal of Tree 0.000

4.000

202-00010  
 

1,933.804.000

1,933.80

29.000

EACH

483.45000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,294.15000

0025 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,136.80000

0030 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

166.000

SY  

23.10000

0035 Removal of Pipe 40.000

0.000

202-00035  
 

1,345.2040.000

0.00

1,029.000

LF  

33.63000

0040 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

4.000

EACH

422.96000

0045 Removal of Delineator 11.000

0.000

202-00090  
 

70.6211.000

0.00

27.000

EACH

6.42000

0050 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

149.000

LF  

5.33000

0055 *Removal of Asphalt Mat 489.000

0.000

202-00220  
 

9,775.11489.000

0.00

6,600.000

SY  

19.99000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 2,012.000

2,556.000

202-00250  
 

10,095.284,568.000

5,648.76

8,858.000

SF  

2.21000

0065 Removal of Bridge 0.100

0.000

202-00400  
 

12,235.910.100

0.00

0.100

EACH

122,359.05000

0070 Removal of Piling 0.000

0.000

202-00405  
 

0.000.000

0.00

0.000

EACH

4,291.33000

0075 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

3.000

EACH

1,070.00000

0080 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

1,301.40000

0085 Removal of Ground Sign 7.000

0.000

202-00810  
 

337.057.000

0.00

11.000

EACH

48.15000

0090 Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

1.000

EACH

954.70000

0095 *Removal of Fence 0.000

100.000

202-01000  
 

217.00100.000

217.00

1,834.000

LF  

2.17000

0100 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

2.000

EACH

217.26000

0105 *Removal of Guardrail Type 3 325.000

100.000

202-01130  
 

2,307.75425.000

543.00

1,066.000

LF  

5.43000

0110 *Removal of Tensioned Cable Barrier 1,492.000

0.000

202-01200  
 

20,858.161,492.000

0.00

1,510.000

LF  

13.98000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

3,072.98000

0120 Unclassified Excavation (Complete In Place) 410.000

0.000

203-00010  
 

5,809.70410.000

0.00

26,280.000

CY  

14.17000

0125 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,960.000

CY  

37.91000

0130 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

9,798.000

CY  

40.41000

0135 Proof Rolling 1.000

0.000

203-01100  
 

127.991.000

0.00

20.000

HOUR

127.99000

0140 Blading 0.000

4.000

203-01500  
 

855.244.000

855.24

40.000

HOUR

213.81000

0145 Backhoe 2.000

8.000

203-01510  
 

2,234.7010.000

1,787.76

40.000

HOUR

223.47000

0150 Dozing 2.000

8.000

203-01550  
 

2,605.6010.000

2,084.48

40.000

HOUR

260.56000

0155 Combination Loader 0.000

8.000

203-01594  
 

776.408.000

776.40

40.000

HOUR

97.05000

0160 *Potholing 52.500

9.000

203-01597  
 

23,304.8161.500

3,410.46

80.000

HOUR

378.94000

0165 Laborer 3.000

32.500

203-02330  
 

1,679.8635.500

1,537.90

40.000

HOUR

47.32000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

47.40000

0175 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

212.85000

0180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

20.000

CY  

52.75000

0185 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

90,519.97000

0190 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

92,809.77000

0195 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

9,550.000

CY  

10.46000

0200 Stockpile Topsoil 4,082.000

0.000

207-00210  
 

31,962.064,082.000

0.00

9,550.000

CY  

7.83000

0205 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

340.000

CY  

87.57000

0210 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

340.000

CY  

22.37000

0215 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

710.000

CY  

53.50000

0220 *Erosion Log Type 1 (12 Inch) 3,925.000

840.000

208-00002  
 

19,679.454,765.000

3,469.20

20,370.000

LF  

4.13000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

4,400.000

LF  

1.47000

0230 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

1,823.79000

0235 *Aggregate Bag 65.000

0.000

208-00035  
 

705.9065.000

0.00

112.000

LF  

10.86000

0240 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,189.291.000

0.00

3.000

EACH

1,189.29000

0245 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

12,395.282.000

0.00

3.000

EACH

6,197.64000

0250 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

195.53000

0255 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

17,706.405.000

0.00

8.000

EACH

3,541.28000

0260 Maintenance Aggregate (Vehicle Tracking Pad) 23.330

46.670

208-00071  
 

5,767.3070.000

3,845.14

300.000

CY  

82.39000

0265 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

52.29000

0270 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

97.05000

0275 *Sweeping (Sediment Removal) 8.000

2.000

208-00106  
 

1,418.9010.000

283.78

80.000

HOUR

141.89000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Water Control 0.100

0.070

208-00400  
 

44,804.720.170

18,449.00

1.000

L S 

263,557.16000

0285 Temporary Stream Crossing 1.000

0.000

208-00521  
 

154,161.931.000

0.00

1.000

EACH

154,161.93000

0290 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,374.11000

0295 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

18.000

ACRE

706.09000

0300 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.400

ACRE

1,433.90000

0305 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,802.05000

0310 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

18.000

ACRE

2,525.63000

0315 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

18.000

ACRE

793.00000

0320 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

4,562.44000

0325 *Mulch Tackifier 0.000

70.000

213-00061  
 

170.8070.000

170.80

3,279.000

LB  

2.44000

0330 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

268.000

LF  

53.50000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

12,836.000

SY  

2.66000

0340 *Herbicide Treatment 12.000

0.000

217-00020  
 

1,286.0412.000

0.00

20.000

HOUR

107.17000

0345 *Noxious Weed Management 0.102

0.068

218-00000  
 

1,165.960.170

466.39

1.000

L S 

6,858.61000

0350 *Wildlife Biologist 8.500

0.000

240-00000  
 

909.508.500

0.00

20.000

HOUR

107.00000

0355 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

238.74000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

171.80000

0365 Environmental Health and Safety Management 0.102

0.898

250-00010  
 

2,669.651.000

2,397.35

1.000

L S 

2,669.65000

0370 * Materials Management Plan 1.000

0.000

250-00204  
 

2,669.651.000

0.00

1.000

L S 

2,669.65000

0375 Aggregate Base Course (Class 6) 379.000

258.000

304-06007  
 

39,608.66637.000

16,042.44

4,788.000

CY  

62.18000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 165.240

49.490

403-00720  
 

40,614.03214.730

9,360.54

214.730

TON 

189.14000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

6,830.000

TON 

79.17000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

4,200.000

SY  

2.64000

0395 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

0.000

EACH

147.60000

0400 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

249.41000

0405 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

0.000

EACH

2,461.00000

0410 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

102.02000

0415 Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

0.000

LF  

542.98000

0420 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

0.000

EACH

5,350.00000

0425 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

2,863.000

CY  

146.26000

0430 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

73.000

CY  

201.46000

0435 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

1,534.000

CY  

160.10000

0440 Void-Filled Riprap 0.000

0.000

506-00700  
 

0.000.000

0.00

1,026.000

CY  

163.97000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

16.05000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

318.89000

0455 Concrete Class D (42 inch Waterline) 0.000

61.400

601-03000  
 

68,674.0661.400

68,674.06

330.000

CY  

1,118.47000

0460 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

45.000

CY  

957.34000

0465 *Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

0.000

CY  

1,043.09000

0470 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

68.43000

0475 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

14.34000

0480 Reinforcing Steel (42 Inch Waterline) 0.000

13,530.000

602-00000  
 

15,424.2013,530.000

15,424.20

36,594.000

LB  

1.14000

0485 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.33000

0490 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

63.000

LF  

362.96000

0495 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

0.000

LF  

109.52000
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PCN: 23017-BID    ESTIMATE RUN 01/13/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,944.00000

0505 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,438.53000

0510 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

0.000

EACH

31,756.78000

0515 Vane Grate Inlet Special (Double) (5 Foot) 0.000

0.000

604-25007  
 

0.000.000

0.00

0.000

EACH

9,974.71000

0520 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

675.000

LF  

57.69000

0525 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,955.33000

0530 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,530.45000

0535 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

0.000

LF  

192.93000

0540 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

488.83000

0545 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

5.000

EACH

1,070.00000

0550 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,870.000

LF  

3.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Fence (Plastic) 113.000

0.000

607-11525  
 

302.84113.000

0.00

2,415.000

LF  

2.68000

0560 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

597.47000

0565 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

23.54000

0570 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

100.000

LF  

18.50000

0575 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

9,792.07000

0580 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

3.000

EACH

921.51000

0585 *Light Standard Timber (30 Foot) 0.000

0.000

613-33300  
 

0.000.000

0.00

3.000

EACH

3,437.46000

0590 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

1,322.72000

0595 *Light Mast Arm 0.000

0.000

613-74000  
 

0.000.000

0.00

3.000

EACH

1,469.56000

0600 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

2,039.48000

0605 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

62.74000
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CAT NO0200 ROADWAY 

0610 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 1,113.000

1,110.000

619-06441  
 

922,033.712,223.000

460,394.70

2,830.000

LF  

414.77000

0615 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 
Only) 

850.000

195.000

619-06451  
 

418,553.851,045.000

78,103.35

1,045.000

LF  

400.53000

0620 24 Inch Welded Steel Pipe 100.000

0.000

619-10240  
 

88,262.00100.000

0.00

100.000

LF  

882.62000

0625 60 Inch Welded Steel Pipe 200.000

0.000

619-10600  
 

275,440.00200.000

0.00

200.000

LF  

1,377.20000

0630 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

2,684.000

LF  

77.23000

0635 *Detour Pavement (TYPE I) 0.000

1,467.410

621-00451  
 

147,738.841,467.410

147,738.84

1,467.410

TON 

100.68000

0640 *Detour Pavement (TYPE II) 0.000

0.000

621-00451  
 

0.000.000

0.00

1,457.000

TON 

89.71000

0645 Detour Drainage Pipe (Class 0) 63.000

0.000

624-20300  
 

14,366.5263.000

0.00

64.000

LF  

228.04000

0650 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

44.000

LF  

164.51000

0655 36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

430.000

LF  

202.47000

0660 *Construction Surveying 0.155

0.016

625-00000  
 

24,212.970.171

2,265.54

1.000

L S 

141,596.31000
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0665 *Mobilization 0.158

0.032

626-00000  
 

329,519.080.190

55,497.95

1.000

L S 

1,734,310.95000

0670 Mobilization (without Autopay) (Overhead) 0.493

-0.116

626-00100  
 

857,383.820.377

-263,810.41

1.000

L S 

2,274,227.64000

0675 *Public Information Services (Tier I) 0.102

0.068

626-01101  
 

5,636.170.170

2,254.47

1.000

L S 

33,153.95000

0680 *Pavement Marking Paint (High Build) 44.530

48.000

627-00013  
 

5,552.7392.530

2,880.48

320.000

GAL 

60.01000

0685 *Flagging 0.000

68.000

630-00000  
 

2,100.5268.000

2,100.52

200.000

HOUR

30.89000

0690 *Traffic Control Inspection 36.000

25.000

630-00007  
 

16,821.9761.000

6,894.25

378.000

DAY 

275.77000

0695 *Uniformed Traffic Control Coordination 4.000

0.250

630-00015  
 

234.394.250

13.79

30.000

HOUR

55.15000

0700 *Traffic Control Management (Special) 11.000

10.000

630-00017  
 

23,164.8921.000

11,030.90

140.000

DAY 

1,103.09000

0705 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

7,059.768.000

0.00

16.000

EACH

882.47000

0710 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

275.782.000

0.00

6.000

EACH

137.89000

0715 *Construction Traffic Sign (Panel Size A) (EXCLUDE 
REMOVAL)

51.500

0.000

630-80341  
 

5,680.9751.500

0.00

103.000

EACH

110.31000
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0720 *Construction Traffic Sign (Panel Size B) (EXCLUDE 
REMOVAL)

52.500

0.000

630-80342  
 

8,686.6552.500

0.00

105.000

EACH

165.46000

0725 *Construction Traffic Sign (Panel Size C) (EXCLUDE 
REMOVAL)

0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

193.04000

0730 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 37.500

0.000

630-80344  
 

827.2537.500

0.00

75.000

SF  

22.06000

0735 Portable Message Sign Panel 2.500

0.500

630-80355  
 

29,783.493.000

4,963.92

6.000

EACH

9,927.83000

0740 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,070.001.000

0.00

4.000

EACH

1,070.00000

0745 *Drum Channelizing Device 10.000

2.000

630-80360  
 

728.0412.000

121.34

50.000

EACH

60.67000

0750 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

110.31000

0755 Concrete Barrier (Temporary) 2,352.000

972.000

630-80370  
 

222,674.763,324.000

65,114.28

8,500.000

LF  

66.99000

0760 *Traffic Cone 82.500

0.000

630-80380  
 

1,183.0582.500

0.00

165.000

EACH

14.34000

0765 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

9,845.101.500

0.00

5.000

EACH

6,563.40000

0770 *Mobile Attenuator 11.000

5.000

630-85041  
 

8,824.8016.000

2,757.75

140.000

DAY 

551.55000
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PERIOD

10:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Night Work Lighting 0.280

0.054

632-00000  
 

24,549.820.334

3,969.13

1.000

L S 

73,502.47000

0780 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0785 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0790 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0795 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0800 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0805 CMGC Overrun Pool 13,126.800

0.000

700-71000  
 

13,126.8013,126.800

0.00

611,793.060

F A 

1.00000

CAT 4,065,198.34739,668.5013,308,546.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES C-17-FF

0825 Rem Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

122,359.05000

0830 Rem of Pilling 0.000

0.000

202-00405  
 

0.000.000

0.00

6.000

EACH

4,291.33000

0835 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

725.000

CY  

47.40000
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CAT NO0300 STRUCTURES C-17-FF

0840 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

1,085.000

CY  

212.85000

0845 Str Bkfl (CL 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

60.000

CY  

52.75000

0850 Shoring (A 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

90,519.97000

0855 Shoring (A 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

92,809.77000

0860 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

370.000

TON 

79.17000

0865 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

18.000

EACH

147.60000

0870 CJP Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

1.000

EACH

249.41000

0875 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

2.000

EACH

2,461.00000

0880 Steel Pile (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

806.000

LF  

102.02000

0885 Drilled Shaft (42 In) 0.000

0.000

503-00042  
 

0.000.000

0.00

490.000

LF  

542.98000

0890 CSL Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

6.000

EACH

5,350.00000
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CAT NO0300 STRUCTURES C-17-FF

0895 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,248.000

SY  

16.05000

0900 Br Expan Device (0-4 In) 0.000

0.000

518-01004  
 

0.000.000

0.00

182.000

LF  

318.89000

0905 Conc CL G 0.000

0.000

601-04550  
 

0.000.000

0.00

824.000

CY  

1,043.09000

0910 Struct Conc Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

862.000

SY  

14.34000

0915 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

239,820.000

LB  

1.33000

0920 15 In Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

23.000

LF  

109.52000

0925 Vane Grate Inlet Spec (D) (5 Ft) 0.000

0.000

604-25007  
 

0.000.000

0.00

1.000

EACH

9,974.71000

0930 Brdg Rail Ty 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

470.000

LF  

192.93000

0935 2 In Elec Cond 0.000

0.000

613-00200  
 

0.000.000

0.00

510.000

LF  

23.54000

0940 Prestress Conc Box (Depth Less Than 32") 0.000

0.000

618-01992  
 

0.000.000

0.00

16,336.000

SF  

62.74000
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CAT NO0300 STRUCTURES C-17-FF

0945 Temp Brdg 0.350

0.500

621-00500  
 

584,302.710.850

343,707.48

1.000

L S 

687,414.95000

CAT 584,302.71343,707.484,129,876.43CURRENT AMT0300 $ $ $

CAT NO0301 TEMPORARY BRIDGE 

0810 Temporary Bridge 0.000

0.000

621-00500  
 

0.000.000

0.00

0.000

L S 

687,414.95000

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Laboratory (Special) 1.000

0.000

620-00014  
 

16,889.541.000

0.00

1.000

EACH

16,889.54000

0820 Sanitary Facility 3.000

0.000

620-00020  
 

5,136.003.000

0.00

3.000

EACH

1,712.00000

CAT 22,025.540.0022,025.54CURRENT AMT0400 $ $ $

CAT NO1300 WATER QUALITY 

0950 Uncl Excav (CIP) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,500.000

CY  

14.17000

0955 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,635.000

CY  

10.46000

0960 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1,635.000

CY  

7.83000

0965 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.800

ACRE

706.09000

0970 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.800

ACRE

2,525.63000
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CAT NO1300 WATER QUALITY 

0975 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.800

ACRE

793.00000

0980 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

561.000

LB  

2.44000

0985 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

31,756.78000

CAT 0.000.00138,063.98CURRENT AMT1300 $ $ $

$ 4,671,526.591,083,375.98$17,598,512.70$CURRENT AMTPROJECT TOTAL


